

**Operational Instruction Ref. OI.IPMG.2025.04
Design Review of Infrastructure Works**

Headquarters, Copenhagen

07 Apr 2025

1. Authority:

1.1. This Operational Instruction (OI) is promulgated by the Director of the Infrastructure and Project Management Group (IPMG) under the Operational Directive (OD) on the Management of UNOPS Partners and Resulting Agreements, on the basis of a delegation of authority from the Executive Director.

2. Purpose:

2.1. In line with the goal to enhance UNOPS performance in the delivery of infrastructure, the purpose of this OI is to outline the mandatory review requirements for the design of UNOPS Infrastructure Works, in order to mitigate organizational risk, and to ensure consistent infrastructure design quality, minimum standards of safety, and functionality of UNOPS infrastructure for partners and beneficiaries.

3. Effective Date:

3.1. This OI shall become effective **immediately**.

4. Consequential changes:

4.1. This OI shall abolish and supersede OI.IPMG.2019.04: Design Review of Infrastructure Works. The purpose of this revision is to reflect the changes related to the consolidation of the Integrated Practice Advice and Support unit into Policy Groups and the internal restructure of IPMG.

Steven Crosskey
Director, a.i., Infrastructure and Project Management Group

Table of Contents

- 1. Introduction (see page 3)
- 2. Definitions (see page 3)
- 3. Design Review Requirements (see page 4)
- 4. Designs for Works not covered by UNOPS Design Planning manuals (see page 6)
- 5. Design responsibility and liability (see page 6)
- 6. Design Review process (see page 7)
- 7. Infrastructure Design - Special Cases (see page 9)
- 8. Non-Compliance (see page 10)
- 9. Cost of Design Review (see page 10)
- 10. Establishing a preferred process for review (see page 10)
- 11. Authoritative Interpretation: (see page 11)

1. Introduction

1.1. The purpose of this OI is to outline the mandatory Design Review requirements for UNOPS Infrastructure Works (Design Review). Given UNOPS's mandate as a central resource for infrastructure planning, design and implementation within the United Nations, the Design Review process is imperative to help ensure quality, mitigate risk, and meet the expectations of our partners.

1.2. The UNOPS design planning manuals (the Design Planning Manual for Buildings and the Design Planning Manual for Transport Infrastructure) provide further guidance and supporting documents to this OI.

2. Definitions

2.1. For the purpose of this OI, the following terms shall have the meaning provided herein:

2.2. **Design Development:** Design Development refers to any Infrastructure Works Design that is in progress and that which have not yet met all requirements of the respective Design Review checklist. The checklist is available on the Corporate - Intranet Drive.

2.3. **Design Review:** Design Review is an internal assurance process for Infrastructure Works Designs that mitigates organizational and life/safety risks by ensuring design compliance with established codes and standards as cited in the Engagement Agreement or the Project Initiation Documentation (PID), UNOPS Design Planning Manuals and associated Design Review checklists and is carried out by respective reviewer as outlined.

2.4. **Infrastructure Works:** Infrastructure Works refer to activities related to buildings; highways, streets, roads, and bridges; mass transit; airports and airways; water supply, treatment, distribution, etc. and water resources; wastewater management; solid-waste treatment and disposal; electric power generation, transmission and distribution; telecommunications; hazardous waste management and other services and assets that together form a unified system needed for the functioning of society.

2.5. **Projects of Special Significance:** Projects of Special Significance is defined as Infrastructure Works projects that are not covered by existing UNOPS design planning manuals and which may require different considerations. Such projects are identified, and appropriate measures for risk assessment and Design Review shall be determined, on an individualized basis according to Section 4 of this OI.

2.6. **Works Design:** A Works Design is defined as the drawings, technical specifications, bills of quantities (BOQs), preliminary technical investigations (geotechnical, topographic, hydrologic, traffic, etc.), supporting technical calculations, and basis of design reports that describe the specific physical composition and methodology for constructing the particular Infrastructure Works asset.

3. Design Review Requirements

Application of Design Review requirements

3.1. To ensure that all Infrastructure Works Designs in a UNOPS project meet the minimum requirements stated within the applicable UNOPS design planning manuals and other Technical Codes and Standards cited in the Engagement Agreement and/or PID, all Works Designs shall be reviewed for compliance. This requirement applies to all Works Designs, whether prepared by UNOPS or a third party, for example, a donor/partner, a design consultant/company, a contractor (the Designer), and whether or not the construction/implementation of the works is carried out by UNOPS. A Certificate of Design Review Compliance (see below) shall be issued upon completion of design review. A Certificate of Design Review Compliance must be in place prior to the further dissemination and use of the design.

Designs prepared by UNOPS personnel

3.2. For all Works Designs prepared by UNOPS personnel, the Project Manager shall ensure that the Designer and design team members are competent to provide the required design services. Where the Project Manager is not a technical personnel, IPMG can provide support in identifying the expertise required and/or assessing the qualifications of potential Designers.

Designs prepared by third parties

3.3. If a Works Design is to be prepared by an external Designer, the Project Manager shall specify in the solicitation and contract documents that the applicable UNOPS design planning manual shall be followed and complied with and that Design Review shall be required. Before procuring design services, the procurement practitioner assisting the Project Manager with the tendering of the design services shall ensure that reference to the applicable UNOPS design planning manual is included in such requirements, and that the manual is issued with the tender documents for the design.

Design Review under Design and Build contract modality

3.4. In the case of UNOPS FIDIC based Design and Build Works Contracts, the design for the project of Infrastructure Works does not yet exist, and it is the objective of the procurement process to engage a contractor that shall provide both the design and construction of the whole project. The contractor is therefore expected to provide the design of the Infrastructure Works (the Contractor Design) and later carry out the Infrastructure Works construction. The Design Review process shall be in compliance with section 6.9 of this OI.



3.5. Due to the complexity of the Design and Build approach, if procurement of Design and Build services is being considered by the Project Manager, guidance should be sought from the Head of Portfolio Delivery Support, IPMG.

3.6. It is mandatory to obtain a prior approval from the Head of Portfolio Delivery Support, IPMG, before preparing an RFP for Design and Build services and its corresponding contract (see OI on Works Contracts).

Design Review and UNOPS procurement activities

3.7. In cases where UNOPS executes a procurement process on behalf of a partner and the construction contract agreement is not signed by UNOPS but is entered into by the partner and the contractor, UNOPS Design Review shall not be required.

3.8. However, if UNOPS' role and associated responsibilities and liabilities goes beyond simply procuring the contractor or construction materials as defined in the Engagement Agreement (e.g. UNOPS is to produce or manage the infrastructure design preparation and/or supervise the Infrastructure Works implementation under the contract between the client and the contractor), after the procurement stage, Design Review shall be required.

Design Review requirements for existing engagements

3.9. Any new Infrastructure Works added to existing engagements that were not planned, designed and approved as part of the existing Engagement Agreement prior to the effective date of this OI shall be subject to Design Review.

Design variations

3.10. Requests for structural or significant design changes (as defined in the applicable design planning manual) during project implementation must be referred to the Designer for consideration. Any such changes shall be subject to Design Review.

Exemptions from Design Review

3.11. Minor installations and other Infrastructure Works that do not have implications for the functional integrity of infrastructure may be exempted from Design Review. Exemptions can only be issued by the Head of Portfolio Delivery Support, IPMG or his/her OIC for this purpose. Exemptions shall only be issued once the scope of Infrastructure Works, and additional supporting documentation, have been reviewed and confirmed.

4. Designs for Works not covered by UNOPS Design Planning manuals

4.1. All Infrastructure Works that are not identified in existing UNOPS design planning manuals (such as, but not limited to, Projects of Special Significance, as defined in section 2.5 of this OI), shall be referred to IPMG for a preliminary technical review. The decision whether or not to review the design for such Infrastructure Works shall be taken through discussion and agreement between the Head of Portfolio Delivery Support, IPMG and the respective Regional Director.

4.2. Should an interpretation of this OI be required during initial engagement development, referral to IPMG shall be made to provide an Authoritative Interpretation on the requirements for Design Review.

5. Design responsibility and liability

5.1. Responsibility and liability for the design shall be clearly identified in the Engagement Agreement and any specific design contract documentation, including applicable references to liability in cases of designs being prepared by third parties.

5.2. UNOPS shall only accept design liability where a design has been produced internally on behalf of UNOPS by UNOPS personnel (as defined in OD.PCG.2017.01 on Human Resources, Ethics and Culture) in accordance with the applicable design planning manual, or where the Engagement Agreement and any specific design contract documentation accepts this liability. In cases where UNOPS is responsible and liable for the design under an agreement between UNOPS and its partner but UNOPS outsources the preparation of such design, liability for the design shall be passed on to the external Designer in the agreement between UNOPS and the Designer.

5.3. For designs provided by a third party (e.g. a donor, a consultant), design liability shall rest with that third party. UNOPS shall not accept design liability unless specifically approved by the Engagement Authority, following consultation with the Legal Group (LG). In this regard, UNOPS shall not make changes to any such design either prior to, or during the construction phase, other than to the extent identified in the applicable design planning manual.

5.4. In order to accept any design liability (for example, in situations where UNOPS directly amends an existing design prepared by a third party) from a third party, approval shall be provided by the Engagement Authority, as a prerequisite to approval of the design and issuance of the Certificate of Design Review Compliance.

5.5. The Design Reviewer's liability shall be limited to evaluating the compliance of the design against the minimum requirements set out in the applicable design planning manual and shall not include any liability for the design itself, which shall remain with the original designer.

6. Design Review process

Principles of Design Review

6.1. All infrastructure Works Designs shall be reviewed to ensure that minimum life safety requirements as defined in the Design planning Manuals are incorporated within the Works Design.

6.2. All infrastructure Works Designs shall be reviewed to ensure that the minimum sustainability and resilience attributes in the requirements defined within the Design planning Manuals or accepted Design Brief are included within the completed Infrastructure Works.

6.3. Designs shall not be reviewed by individuals where a conflict of interest exists. For example, a designer shall not approve and sign off their own work.

6.4. Designs prematurely submitted (still in Design Development) for review shall be returned by IPMG to the issuing party with directions for completion. Further guidance and advice should be sought from the IPMG Design Review team.

6.5. The Project Manager shall ensure that appropriate resources and time allowance are identified within the Implementation Plan for Design Development and Design Review. Any shortfalls should be highlighted as an issue and escalated within the project governance structure.

6.6. All design and review documentation, including the final version of the design package, shall be submitted to the [Design Submissions Platform](#)¹, and stored in a central design library at UNOPS Headquarters.


6.7. The required level of Design Review (i.e. for low, medium or high-risk Infrastructure Works) shall be initially assessed by the Project Manager in accordance with the design risk assessment methodology as defined in the applicable design planning manual. The risk evaluation will dictate a low risk peer or independent, third party review is required. Design risk evaluation shall not determine a design to be exempt from Design Review. Exemptions from Design Review shall be determined according to section 2.

6.8. Upon completion of the Design Review process, and where confirmed that the proposed design meets the minimum requirements of the applicable design planning manual, the reviewer shall issue a Certificate of Design Review Compliance. For low-risk infrastructure, the peer reviewer shall issue the certificate using a Unique Identification Number provided by Design Review. For medium and high-risk infrastructure, IPMG shall issue the certificate.

6.9. The procurement of construction implementation services and/or materials, for Infrastructure Works can commence only after the Certificate of Design Review Compliance has been issued. In cases where the Design and Build implementation modality is intended to be used (in accordance with the OI on Works Contracts), a preliminary written approval to proceed with contractor procurement shall only be issued where the Employer Requirements (as defined within the UNOPS Design Build Contract) have been reviewed and accepted by the Head of Engagement Assurance, IPMG. In cases for the Design and Build implementation modality, the Certificate of Design Review Compliance shall only be issued after

1. <https://unops.atlassian.net/servicedesk/customer/portal/11>

the contractor-prepared Infrastructure Works Design has been fully reviewed and accepted by Design Review.



Design Review of low risk Works

6.10. For low-risk Infrastructure Works, the Project Manager shall submit the Works Design for review to one of the following qualified technical resources with the required competency in the specific technical discipline areas contained in the design:

- i. Design consultant: For local markets with sufficient national design capacity (to be agreed in consultation with the Head of Portfolio Delivery Support, IPMG and the respective Regional Director), low risk designs can be reviewed by a local design consultant;
- ii. Regional Long Term Agreement (LTA) holder: Regions can establish LTA agreements with regional consultancies to carry out reviews of low risk designs, in consultation with Head of Portfolio Delivery Support, IPMG; or
- iii. Existing UNOPS network of peer reviewers: Low risk designs for peer review can be referred to UNOPS personnel with specialized technical training and experience in the discipline area contained in the design. The office with the delegated resource can define the cost of review. A peer reviewer is a UNOPS personnel member with the requisite technical knowledge of the disciplines they are reviewing and professional experience to conduct the review, and who has been certified by IPMG to act as a peer reviewer and who has not been involved in the development of the design to be reviewed.

To be certified as a peer reviewer, UNOPS personnel shall submit a copy of their Curriculum Vitae to IPMG, and complete the mandatory IPMG training exercise for the relevant infrastructure type. The Head of Portfolio Delivery Support, IPMG, shall be accountable for the maintenance of the directory of approved peer reviewers, and may determine when any training updates shall be required.

6.11 Low risk reviews shall occur only after the Regional Design Review Focal Point and Regional Infrastructure Advisor have confirmed the risk assessment of the Infrastructure Works and the design documentation has progressed to a sufficient stage of production.

6.12 IPMG may undertake spot-checks of peer review outputs and the associated design package to ensure mitigation of design risk.

6.13 After receipt of revised complete design and peer review documentation, a design that has been approved by a peer reviewer shall receive from IPMG a Unique Identifying Number, specific to the Infrastructure Works. This number is to be entered on the Certificate of Design Review Compliance and signed by the peer reviewer.

Design Review of medium and high risk works

6.14. For medium and high-risk Infrastructure Works, as determined in accordance with the risk assessment methodology of the applicable design planning manual, the Project Manager shall submit the design of such infrastructure to IPMG for independent third party review.

6.15. Upon confirmation that the proposed design meets the minimum requirements of the applicable design planning manual, a Certificate of Design Review Compliance shall be signed and issued by the Head of Portfolio Delivery Support, IPMG or his/her OIC for this purpose.

7. Infrastructure Design - Special Cases

7.1. Rehabilitation works: Renovation works and repetitive works present special technical issues for risk mitigation and maintenance of minimum standards for safety and functionality. Renovation works, particularly in cases of infrastructure repurposing, shall be evaluated as Projects of Special Significance to ensure continued structural and fire safety, operational safety and protection of life.

7.2. Multiple works with repetitive design: Repetitive design works, including low value/risk Infrastructure Works, shall be categorized as medium risk infrastructure due to the potential risk for repeating a design error many times over. The intended use of similar facilities located in multiple sites may well entail substantially different site-related factors that may affect the standard design.

7.3. Single site with multiple designs: Infrastructure Works on a single site where more than one piece of infrastructure is being designed/renovated (ie facility compound with several works, roads project with several works elements) shall be evaluated individually for the infrastructure element's risk categorization according to the established UNOPS guidance manuals and submitted to Design Review for concurrence. Specific Works elements (piece of infrastructure) of medium/high risk or Special Significance within the project site shall be evaluated according to Section 6.

8. Non-Compliance

8.1. For medium and high-risk Infrastructure Works, designs with minor non-compliances from the minimum requirements that do not affect the life safety and functionality of the Infrastructure Works can be accepted at the discretion of the Head of Portfolio Delivery Support, IPMG.

8.2. If the Head of Portfolio Delivery Support, IPMG, determines that the proposed design entails substantial non-compliance from the minimum requirements or non-compliance that affect the life safety and functionality of the Infrastructure Works, he/she must refer

the issue for a consensus resolution to the respective Country/Multi Country Director, the Regional Director, and the Director of IPMG.

8.3. In the event of a disagreement on the technical sufficiency of a design, such disagreement shall be escalated to the Executive Office for decision.

8.4. Project documentation may be requested at any time to verify mandatory compliance with the Design Review requirement as specified in this OI.

9. Cost of Design Review

9.1. The costs of Design Review are a direct project cost to be recovered from project budgets. Refer to the [Design Submissions Platform](#)² for guidance on the budgetary allowances for Design Review.

10. Establishing a preferred process for review

10.1. Offices with sufficient Design Review capacity may establish an alternate process for Design Review that is administered and funded locally. The process for establishing a preferred process is laid out in Annex 1 of this OI.

2. <https://unops.atlassian.net/servicedesk/customer/portal/11>

11. Authoritative Interpretation:

11.1. Authoritative interpretation of this OI and the applicable design planning manuals, may be made by the Director of IPMG, or other personnel as authorized by the Director of IPMG, in order to provide clarification on the applicability or interpretation of the requirements stated herein.